

December 10, 2009

Harris County Municipal Utility District No. 136  
c/o Fulbright & Jaworski L.L.P.  
1301 McKinney, Suite 5100  
Houston, Texas 77010-3095

**Subject: Monthly Status Report**  
AECOM No. 60099134


Dear Directors:

Attached, please find AECOM's status report through December 10, 2009.

Sincerely,



Robert S. Wempe, PE  
Principal  
AECOM USA Group, Inc.  
TBPE Registration # F-3082



Attachments



**Harris County Municipal Utility District No. 136  
December 10, 2009 Board Meeting  
Engineer's Report**

**A. General District**

Invoice will not be submitted until after the meeting date.

**B. Surface Water Connection**

No update from last meeting.

**C. Jackrabbit WWTP Improvements**

The Preliminary Engineering Report has been approved by the JRRPUD Board. A summary of the Phase IV improvements and the estimated costs is attached. The total estimated cost is \$2,093,000. Our share of that cost is \$205,114. A complete copy of the report will be available at the meeting.

**D. HPT Painting**

We received a quote (attached) from Universal Coating to paint the booster pumps and piping in the amount of \$4,600. This work was not included in the original bid to paint the tanks so it will be added as a change order if approved by the Board.

**E. Water Well No. 2**

AECOM will continue to assist in monitoring the water well production information, as it is provided by the Operator to review for any evidence of loss in pumping capacity.

**F. Sanitary Sewer Rehabilitation**

We will resume with Phase 2 at a later date.

**JACKRABBIT ROAD PUBLIC UTILITY DISTRICT  
WASTEWATER TREATMENT PLANT  
CAPITAL IMPROVEMENTS PHASE IV**

**Section 4**

**Estimate of Probable Construction Costs**

Cost estimates for the CIP Phase IV Improvements are tabulated below. The costs represent the estimated probable cost of the work based on our experience and recent bid tabulations of similar work. The costs include a contingency of fifteen percent to account for unforeseen conditions. The costs do not include engineering.

A. Replace Underground Air Piping	\$150,000
B. Blower Controls	75,000
C. New Blower Building Roof	35,000
D. Improve Site Access	40,000
E. New Electrical Service to Blowers and Clarifiers	175,000
F. Influent Monitoring	100,000
G. New Control Building	400,000
H. Aeration Basin Modifications	350,000
I. Clarifier Rehabilitation	150,000
J. Fencing and Landscaping	85,000
K. Electrical Modifications for Standby Generator	150,000
L. Modifications to the Headworks Bypass	<u>110,000</u>
Subtotal	Subtotal = 1,820,000
	Contingencies (15%) = <u>273,000</u>
	<b>Total = \$ 2,093,000</b>

Based on this estimate the participating districts would be responsible for the following pro-rated costs.

<u>District</u>	<u>Percent Ownership</u>	<u>Estimated Share</u>
Jackrabbit Road PUD	22.26	\$465,901.80
Harris County MUD No. 136	9.80	\$205,114.00
Harris County UD No. 6	30.43	\$636,899.90
Harris County MUD No. 183	12.45	\$260,578.50
Barker Cypress UD	21.86	\$457,529.80
Harris county MUD No. 276	3.20	\$66,976.00

# UNIVERSAL COATING SPECIALISTS, INC.

P.O. BOX 5744  
PASADENA, TX 77508-5744  
(281) 442-6400  
(281) 991-4987 FAX

BID DATE: NOVEMBER 30, 2009

TO: BRUCE BAUMEL  
AECOM

RE: HARRIS COUNTY MUD 136 BOOSTER PUMPS  
BID FOR PROTECTIVE COATING

As per your request, Universal Coating Specialists, Inc. hereby submits the following quotes for repainting the existing booster pumps at the above-captioned project:

	<u>LUMP SUM BID</u>
3 BOOSTER PUMPS & MOTORS	\$ 900.00
ASSOCIATED PIPING	\$ 3,700.00

If additional information is required, please contact me.

Curtis Ellis