

January 13, 2011

Harris County Municipal Utility District No. 136
c/o Fulbright & Jaworski L.L.P.
1301 McKinney, Suite 5100
Houston, Texas 77010-3095

Subject: Monthly Status Report
AECOM No. 60154073


Dear Directors:

Attached, please find AECOM's status report through January 13, 2011.

Sincerely,



Robert S. Wempe, PE
Principal
AECOM Technical Services, Inc.
TBPE Registration # F-3580



Attachments

**Harris County Municipal Utility District No. 136
January 13, 2011 Board Meeting
Engineer's Report**

A. Jackrabbit WWTP Improvements

In regards to the cost sharing of the flow monitoring program, Erik Miller with Sander said they have only heard from one other district and they are fine with sharing the costs equally. He thinks the Jackrabbit Board will make the decision at their monthly meeting on Tuesday, January 11, 2011.

B. Water Well 2 Abandonment

All the work has been completed except the removal of the electrical facilities. The contractor is waiting on Center Point to remove the transformer.

C. Update utility mapping

The updates to the maps should be completed within the next week or so. I will notify all when this is completed to coordinate the timing and location(s) of distribution.